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EXECUTIVE SUMMARY: 

 

The United State Environmental Protection Agency (EPA) Emergency Administrative 

Order contains 15 overall items to be addressed by the Michigan Department of 

Environmental Quality (MDEQ).  This update includes status only on items for which 

progress was made in the last week.  It is anticipated that the next update to this 

summary will be provided on Thursday, December 21, 2017. 

 

DETAILED INFORMATION: 

Paragraphs 51 and 62:  Develop and implement a distribution system optimization 

plan 

 On 12/13/2017, Arcadis stated that they were addressing comments from the city 

of Flint (City) on the first sets of Standard Operating Procedures (SOPs); the third 

set will be in development shortly and pending completion of related modeling.   

 On 12/13/2017, Arcadis also reported that they had reviewed the Rehabilitation 

and Replacement schedule as part of the asset management planning effort and 

they intend to submit to the MDEQ by the end of the year. 

Paragraph 54:  Inventory of homes with lead service lines. 

 As of 12/18/2017, the City had replaced 6,229 service lines and identified 1,439 

copper-to-copper lines.   

 On 12/13/2017, the City reported that: 

o The plan was to cease service line operations on 12/19/2017.  

Discussions will ensue after the new year to determine when operations 

will start up again.   

o Hydrovaccing is important for the project and they would like to continue 

that effort during the winter.   

o They are reaching out multiple times to unwilling landowners.  The City is 

not doing any partial replacements. 

o They are working on a request for proposal (RFP) for Phase V service line 

work, with the targeted release in the middle of January.  Funding has not 

been identified.  The City will submit an estimate of the cost of the next 

phase (including hydrovac work) to the MDEQ by 12/20/2017. 

o City records are all scanned and QA/QC is underway to eliminate 

duplicate records. 

 



Paragraph 57:  Maintain chlorine levels.   

 On 12/13/2017, the City stated they will be revising their revised total coliform 

sampling plan to include two new sites.  The goal is to get the final plan 

completed for the January sampling. 

 See also the second bullet under paragraph 59. 

Paragraph 59:  Corrosion control 

 On 12/13/2017, the City stated that they intend to start the pipe loop study in 

January.  

 On 12/13/2017, the MDEQ mailed the City a letter providing revised information 

regarding the collection and reporting of water quality parameter samples on an 

interim basis from the City’s supplemental chemical treatment facility and 

distribution system.  This letter was placed on the website on 12/14/2017. 

Paragraph 60:  Written plan for a change of water source 

 On 12/13/2017, the City stated that they are finalizing the contracts for deeds 

before the Great Lakes Water Authority (GLWA) contract will be released back to 

the City and shared with the EPA. 

Paragraph 61:  Necessary, capable and qualified personnel 

 The City is scoping out the structure needed based on the final decision made 

regarding the water source.   

 Nick Pizzi’s grant contract was extended to 6/30/2018, to allow more training of 

staff at the treatment plant. Nick will be providing his next training on January 8 

and 9, 2018. 

Paragraph 63 and 64:  Independent Advisory Panel 

 On 12/13/2017, the City reported that the next Flint Water Interagency 

Coordinating Committee (FWICC) is scheduled for 2/9/2018. 

Other: 

 On 12/12/2017, the EPA mailed the City and the Michigan Department of 

Natural Resources regarding the next steps for complying with the 

Emergency Order and First Amendment to the Order.  This letter was posted 

on the website on 12/14/2017. 

 On 12/13/2017, the City reported that AECOM is the City’s program manager 

and, in that role, will be implementing numerous tasks including developing a 

project plan for Water Infrastructure Improvements for the Nation (WIIN) Act 

funding and overseeing service line removals.  The MDEQ is meeting with 

AECOM and the City on 1/19 to explain Drinking Water State Revolving Fund 

(DWSRF) project plan requirements.  

 On 12/13/2017, the City reported they are working on the water main 

replacement projects in coordination with the Transportation Investment 

Generating Economic Recovery (TIGER) grant. 


